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Hi Burt and Brenda,
 
Thanks for bringing me up to speed on the project this morning.  Attached you will find a draft work
plan for your review. I’m sure there are many details that I’m not capturing, but I wanted primarily to
identify the major action items over the next couple of weeks, particularly in light of the fact that
both Burt and I will be out.
 
Please review. What did I miss? Please provide changes and updates.  I reserved a vehicle for us for
Wednesday Burt, but we need to chat more about the logistics.
 
Thanks.
 
Margo Young
Project Manager
U.S. EPA Region 10
1200 Sixth Avenue, Suite 900, OERA-202-2
Seattle, WA 98101
206.553.1287
young.margo@epa.gov
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Discovery Bay Work Plan



		Week/Date

		Task

		Sub-Tasks

		Who



		Week of March 20

		1. Collect oyster shells from Port Discovery Seafarms and Reference Site

		· Reserve Vehicle

· Contact Madsen re: trip

· Speak with Donald Brown re: labels/jars

		Margo

Burt



Burt



		

		2. Contact larvae supplier & arrange pickup

		· Provide estimate need date of 4/3 or 4/4

		Burt



		

		3. Contact lab and schedule analysis

		· Provide shell drop-off notification

· Request personnel on 4/4 for larvae count

· Ask Gerald about lab ability to do sampling

		Burt



		March 22

		1. Scope water collection at site & determine location for reference collection

		· 

		Burt/Margo



		April 3

		1. Pick up larvae

2. Collect water

3. Deliver to lab

		· 

		Burt
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